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Dear Mr. Maybury:

On March 20, 1990, we forwarded a letter to you that described a
series of actions that Hexcel Corporation had initiated during the
interim period while we were awaiting your written approval of our
proposed Remediation Plan. In addition, we requested a meeting
with you prior to receipt of final written approval of the
Remediation Plan in order to discuss some of our scheduling
concerns. This letter is written to reiterate our interest in
scheduling a meeting at your earliest possible convenience, to
provide you with an update of recent progress concerning
implementation of the proposed Remediation Plan, and to advise you
of our intention to initiate site remediation activities in the
near future.

As indicated in our March 20, 1990 letter, Hexcel Corporation
issued a Request for Proposal (RFP) to five potential remedial
contractors for the purpose of obtaining bids for providing certain
remediation services at the Lodi facility. The scope of services
includes the design, construction, and start-up of the following
systems: 1) a DNAPL recovery system, 2) an oil recovery system, 3)
an oil/water separator system, 4) a ground water collection system
for the upper aquifer, and 5) a ground water treatment system. The
scope of services also includes building decontamination activities
within the boiler room and upper areas of the pit located in
Building I.

On March 14, 1990, a pre-bid meeting was held at the facility and
proposals were received from four remedial contractors on April 2,
1990. Based on our review and evaluation of the proposals, Hexcel
Corporation has decided to award a contract to Heritage
Remediation/Engineering, Inc. ("Heritage") of Indianapolis, Indiana
to complete the scope of services contained in the RFP. Contract
negotiations are nearing completion and it is anticipated that a
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contract will be executed between Hexcel Corporation and Heritage
in the near future.

Although Hexcel would prefer to receive your written approval of
the proposed Remediation Plan prior to commencing work, we are
prepared to initiate the activities contained within the RFP on an
"at risk" basis, if necessary, in order to demonstrate our good
faith and to ensure continued progress toward remediation of the
site. Based on the implementation schedule provided by Heritage,
we expect that design and permitting activities will be completed
within 34 days following contract award. To this end, Hexcel has
already received approval from the Passaic Valley Sewerage
Commission for the discharge of treated ground water to the
industrial sewer system, and has developed applications for a
Significant 1Industrial User (SIU) permit, a Discharge to
Groundwater permit, and an Air Clean-up Apparatus permit. These
permit applications have been submitted to the NJDEP, and we
request your assistance in expediting the permit approval process.
Construction start and completion dates are tentatively scheduled
to occur within 55 days and 107 days, respectively, following
contract award. Assuming that the contract is awarded on May 29,
1990, as planned, construction would start on July 23, 1990 and be
completed by September 13, 1990. It should be recognized at the
outset that this schedule is contingent upon numerous factors, many
of which are beyond ocur direct control.

In your draft approval letter of the Remediation Plan, which was
issued in November 1989, it is stated that "Hexcel Corp. shall
notify the NJDEP in writing and by phone at least fourteen days
prior to the implementation of all sampling and fieldwork."“
Accordingly, please be advised that it is our intention to initiate
construction activities on July 23, 1990. We will also contact you
in early July to confirm this construction start date with you.
As indicated above and in our previous correspondence, we are very
interested in meeting with you prior to receipt of final approval
of the Remediation Plan. Please contact me as soon as possible to
make arrangements for this meeting, and do not hesitate to call if
you have any questions concerning the information provided in this
letter.

Slncerely yours,
A. William N051l
Corporate Environmental Engineering Manager
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cc: Gary Straub-Fine Organics
John Schroeter-Environ Corp.
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